
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 9/21/06 3/9/07

1 REF2.070 Increment 14 9/21/06 3/9/07

2 REF1.01200 12A.1 Launch 12/14/06 12/14/06

Group_1: 0. Earned Value Milestones 12/14/03 7/14/06

4 EV0010.10505 SPHERES (12A.1) Road Show (a1) L-36 12/14/03 12/14/03 12/14/03

5 EV0020.10505 SPHERES (12A.1) Status Post PDR (a2) L-30 6/14/04 6/14/04 6/14/04

6 EV0035.10505 SPHERES (12A.1) PIA Initial Submit for IPIC
Review

L-24 12/14/04 12/14/04 12/14/04

7 EV0030.10505 SPHERES (12A.1) CDR Support Plan (a3) L-24 12/14/04 12/14/04 12/14/04

8 EV0040.10505 SPHERES (12A.1) Status Post CDR (a4) L-18 6/14/05 6/14/05 6/14/05

5 EV0050.10505 SPHERES (12A.1) Verification Prep (b) L-13 11/14/05 11/14/05 11/14/05

6 EV0060.10505 SPHERES (12A.1) H/W Delivery Review (c1) L-8 4/14/06 4/14/06 4/14/06

7 EV0070.10505 SPHERES (12A.1) LPA/CoFR Prep (c2) L-5 7/14/06 7/14/06 7/14/06

Group_1: 1. Project Milestones 12/14/03 12/14/04

9 501A-002.10505 SPHERES (12A.1) PDR L-36 12/14/03 12/14/03 12/14/03

10 501A-010.10505 SPHERES (12A.1) CDR L-24 12/14/04 12/14/04 12/14/04

Group_1: 2. Safety 12/31/03 5/14/06

16 501A-006.10505 SPHERES (12A.1) Phase 0/l FSR DP Ph 0/I
FSR-45

12/31/03 12/31/03 12/31/03

17 501A-007.10505 SPHERES (12A.1) Phase 0/l FSR PDR+2 2/14/04 2/14/04 2/14/04

18 501A-012.10505 SPHERES (12A.1) Phase ll FSR DP Ph ll FSR
-45 Days

12/28/04 12/28/04 12/28/04

19 501A-013.10505 SPHERES (12A.1) Phase ll P/L FSR CDR+2 2/11/05 2/11/05 2/11/05

12 501B-031.10505 SPHERES (12A.1) Phase lll FSR DP Ph lll FSR
-45 days

12/28/05 12/28/05 12/28/05

13 501B-032.10505 SPHERES (12A.1) Phase lll FSR L-10 2/11/06 2/11/06 2/11/06

22 501A-008.10505 SPHERES (12A.1) Phase 0/l GSR DP Ph 0/l GSR
-45 Days

1/29/04 1/29/04 1/29/04

9/21
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12/14

6/14

12/14

12/14

6/14

11/14

4/14

7/14
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12/14
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23 501A-009.10505 SPHERES (12A.1) Phase 0/l P/L GSR PDR+3 (P,A) 3/14/04 3/14/04 3/14/04

24 501A-014.10505 SPHERES (12A.1) Phase ll GSR DP Ph ll GSR
-45 days

12/28/04 12/28/04 12/28/04

25 501A-015.10505 SPHERES (12A.1) Phase ll P/L GSR CDR+2
(P,A)

2/11/05 2/11/05 2/11/05

14 501B-046.10505 SPHERES (12A.1) Phase lll GSR DP Ph lll GSR
-45 days

3/30/06 3/30/06 3/30/06

15 501B-047.10505 SPHERES (12A.1) Phase lll GSR L-7 5/14/06 5/14/06 5/14/06

Group_1: 3. CoFR 9/21/06 11/2/06

17 501B-078.10505 SPHERES (12A.1) LPA Input L-12 weeks 9/21/06 9/21/06 9/21/06

18 501B-085.10505 SPHERES (12A.1) CoFR Endorsements L-6 weeks 11/2/06 11/2/06 11/2/06

Group_1: 4. Research & Mission Integration 12/14/03 9/29/06

20 501A-001.10505 SPHERES (12A.1) Export Control Letter PDR
(P,A,SS)

12/14/03 12/14/03 12/14/03

21 502A-007.10505 SPHERES (12A.1) Export Control Letter
Concurrence

L-35 (P,A)
L-23 (SS)

1/14/04 1/14/04 1/14/04

22 502A-006.10505 SPHERES (12A.1) ISS Payload Process Overview
(Roadshow)

L-36
(P,SS,A)

12/15/03 12/15/03 12/15/03

34 501A-003.10505 SPHERES (12A.1) PIA (P) L-14 (s)
PDR

12/14/03 12/14/03 12/14/03

35 501A-003A.10505 SPHERES (12A.1) PIA CR Release L-13 (s)
CDR-1

11/13/04 11/13/04 11/13/04

36 501A-003B.10505 SPHERES (12A.1) PIA TCM L-12 (s)
CDR

12/14/04 12/14/04 12/14/04

37 501A-003C.10505 SPHERES (12A.1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

12/29/04 12/29/04 12/29/04

23 502A-008.10505 SPHERES (12A.1) PIA (B/L) CDR+1
(P,SS,A)

1/14/05 1/14/05 1/14/05

39 501A-004.10505 SPHERES (12A.1) Hardware ICD (P) PDR (P,A)
L-14 (SS)

12/14/03 12/14/03 12/14/03

40 501A-004A.10505 SPHERES (12A.1) Hardware ICD PEI Internal
Review Start

CDR-1 (P,A)
L-13.5 (SS)

11/13/04 11/13/04 11/13/04

41 501A-004B.10505 SPHERES (12A.1) Hardware ICD TCM Complete CDR (P,A)
L-12.5 (SS)

12/14/04 12/14/04 12/14/04

42 501A-004C.10505 SPHERES (12A.1) Hardware ICD PECP Approval CDR+1/2
(P,A) L-12

12/29/04 12/29/04 12/29/04

24 502A-009.10505 SPHERES (12A.1) Hardware ICD (B/L) CDR+1
(P,A), L-12

1/14/05 1/14/05 1/14/05

25 501B-011.10505 SPHERES (12A.1) Hardware ICD - Mission Unique
Data PD Submit @ L-14

L-14 (P,A) 10/14/05 10/14/05 10/14/05

3/14
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10/14
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0 502B-013.10505 SPHERES (12A.1) Hardware ICD (U/D) L-12 (P,A) 12/14/05 12/14/05 12/14/05

26 501B-001.10505 SPHERES (12A.1) Questionnaire I-18 3/15/05 3/15/05 3/15/05

28 501B-009A.10505 SPHERES (12A.1) Manifest and Stowage DS (B/L)
- MPLM/SpaceHab

L-14.75
(P,A,s)

9/22/05 9/22/05 9/22/05

0 501B-038.10505 SPHERES (12A.1) Manifest and Stowage DS (U/D)
- MPLM/SpaceHab Subkit Data

L-8 (P,s,A) 4/13/06 4/13/06 4/13/06

0 501B-066.10505 SPHERES (12A.1) Manifest and Stowage DS (U/D)
- MPLM/SpaceHab Barcode & S/N Data

L-5 (P,s,A) 7/14/06 7/14/06 7/14/06

48 501B-009B.10505 SPHERES (12A.1) Manifest and Stowage DS (B/L)
- Middeck

L-14.75
(P,A,s)

9/22/05 9/22/05 9/22/05

0 501B-068.10505 SPHERES (12A.1) Manifest and Stowage DS (U/D)
- Middeck Subkit Data

L-5 (P,s,A) 7/14/06 7/14/06 7/14/06

0 501B-079.10505 SPHERES (12A.1) Manifest and Stowage DS (U/D)
- Middeck Bar Code & S/N Data

L-3 (P,s,A) 9/13/06 9/13/06 9/13/06

51 501B-034.10505 SPHERES (12A.1) Rack Mass Properties and Test
Verified Model

L-9.5 (P) 2/27/06 2/27/06 2/27/06

52 501B-076.10505 SPHERES (12A.1) Verification Acceptance Review
(VAR)

L-3.5 (P) 8/29/06 8/29/06 8/29/06

53 501B-082.10505 SPHERES (12A.1) EMC Data (Middeck) L-2.5 (P,SS) 9/29/06 9/29/06 9/29/06

54 501B-083.10505 SPHERES (12A.1) Acoustic Data (Middeck) L-2.5 (P,SS) 9/29/06 9/29/06 9/29/06

Group_1: 5. Payload Engineering Integration 12/14/04 8/29/06

30 501A-011.10505 SPHERES (12A.1) HFIT Hardware Eval (P) CDR (P,SS) 12/14/04 12/14/04 12/14/04

31 501B-033.10505 SPHERES (12A.1) HFIT Final Hardware Evaluation
(PD Input)

L-10
(P,s,SS)

2/11/06 2/11/06 2/11/06

32 503-004.10505 SPHERES (12A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 3/14/06 3/14/06 3/14/06

59 501B-044.10505 SPHERES (12A.1) P/L Exceptions L-7.5 4/29/06 4/29/06 4/29/06

33 501B-045.10505 SPHERES (12A.1) P/L Verification Data (Stage
Analysis)

L-7.5 (P,s,A) 4/29/06 4/29/06 4/29/06

34 501B-075.10505 SPHERES (12A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 8/29/06 8/29/06 8/29/06

0 501B-028.10505 SPHERES (12A.1) Drawing DS - Stowage
Hardware Dwgs and Installed P/L Dwgs

L-11 (P,A,s) 1/12/06 1/12/06 1/12/06

0 501B-049.10505 SPHERES (12A.1) Drawing DS - Stowage
Hardware Dwgs and Installed P/L Dwgs (U/D)

L-7 (P,s,A) 5/14/06 5/14/06 5/14/06

39 501B-026.10505 SPHERES (12A.1) Drawing DS - On-Orbit
Configuration Drawings (P)

L-11 (P,A) 1/12/06 1/12/06 1/12/06

40 501B-054.10505 SPHERES (12A.1) Drawing DS - On-Orbit
Configuration Drawings (B/L)

L-6 (P,A) 6/13/06 6/13/06 6/13/06

12/14
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41 501A-018.10505 SPHERES (12A.1) Drawing DS - Crew Interface
Label Dwgs (Pre-released) OpNom Eval

CDR+4
(P,A)

4/13/05 4/13/05 4/13/05

42 503-001.10505 SPHERES (12A.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)

4/28/05 4/28/05 4/28/05

43 501B-037.10505 SPHERES (12A.1) Drawing DS - Crew Interface
Label Dwgs (Released)

I-8 1/15/06 1/15/06 1/15/06

44 503-005.10505 SPHERES (12A.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (F)

I-7.5 1/28/06 1/28/06 1/28/06

45 501B-057.10505 SPHERES (12A.1) Drawing DS - Schematics (B/L) L-6 (P,s,A) 6/13/06 6/13/06 6/13/06

77 501B-027.10505 SPHERES (12A.1) Drawing DS - Assy and
Installation Dwgs (P)

L-11 (P,A) 1/12/06 1/12/06 1/12/06

78 501B-055.10505 SPHERES (12A.1) Drawing DS - Assy and
Installation Dwgs (B/L)

L-6 (P,A) 6/13/06 6/13/06 6/13/06

79 501B-056.10505 SPHERES (12A.1) Drawing DS - Engineering
Configuration List (B/L)

L-6 (P,A) 6/13/06 6/13/06 6/13/06

Group_1: 6. Payload Software Integration 8/14/05 9/13/06

82 501B-005.10505 SPHERES (12A.1) PCS Display Requirements (P) L-16
(P,A,SS)

8/14/05 8/14/05 8/14/05

83 501B-025.10505 SPHERES (12A.1) PCS Display Requirements (I) L-11
(P,A,SS)

1/12/06 1/12/06 1/12/06

0 501B-040.10505 SPHERES (12A.1) PCS Display Requirements (F) L-8 (P,SS,A) 4/13/06 4/13/06 4/13/06

84 501B-006.10505 SPHERES (12A.1) C&DH DS (P) L-16
(P,A,SS)

8/14/05 8/14/05 8/14/05

0 501B-035.10505 SPHERES (12A.1) C&DH DS (I) L-9 (P,SS,A) 3/14/06 3/14/06 3/14/06

85 501B-061.10505 SPHERES (12A.1) C&DH DS (F) L-6 (P,SS,A) 6/13/06 6/13/06 6/13/06

89 504-002.10505 SPHERES (12A.1) Software ICD (P) L-12
(P,SS,A)

12/14/05 12/14/05 12/14/05

90 504-003.10505 SPHERES (12A.1) Software ICD (I) L-8 (P,SS,A) 4/13/06 4/13/06 4/13/06

91 504-006.10505 SPHERES (12A.1) Software ICD (F) L-3 (P,SS,A) 9/13/06 9/13/06 9/13/06

Group_1: 7A. POIF Training 12/14/04 6/14/06

93 501A-016.10505 SPHERES (12A.1) P/L Trainer Development
Specification

CDR 12/14/04 12/14/04 12/14/04

48 501A-017.10505 SPHERES (12A.1) TST Process CDR to CDR
+4

12/14/04 12/14/04 4/14/05

49 501A-021.10505 SPHERES (12A.1) P/L Training DS CDR+6 6/13/05 6/13/05 6/13/05

50 505-004.10505 SPHERES (12A.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

9/14/05 9/14/05 9/14/05

4/13

4/28

1/15

1/28

6/13

1/12

6/13

6/13

8/14

1/12

4/13

8/14

3/14

6/13

12/14

4/13

9/13

12/14

12/14 4/14

6/13

9/14
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51 501B-013.10505 SPHERES (12A.1) P/L Simulator O/D at JSC
(Hardware & Software Delivery to JSC Training

I-13 (P); I-11
(s,SS,A)

8/15/05 8/15/05 8/15/05

52 501B-024.10505 SPHERES (12A.1) Payload Training Dry Run
(PTDR)

I-11 (P); I-9
(s,SS,A)

10/15/05 10/15/05 10/15/05

99 501B-003.10505 SPHERES (12A.1) Start Reflight P/L Training I-16 (P) I-14
(s,SS,A)

5/15/05 5/15/05 5/15/05

53 501B-030.10505 SPHERES (12A.1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

11/14/05 11/14/05 11/14/05

0 501B-052.10505 SPHERES (12A.1) Start Complement Training I-6 3/15/06 3/15/06 3/15/06

101 501B-077.10505 SPHERES (12A.1) Start JMST I-3 6/14/06 6/14/06 6/14/06

Group_1: 7B. POIF Planning 9/14/05 5/30/06

55 501B-018.10505 SPHERES (12A.1) P/L Planning DS - Submit for
Basic

I-12 9/14/05 9/14/05 9/14/05

56 505-010.10505 SPHERES (12A.1) P/L Planning DS (B) I-8.75 12/22/05 12/22/05 12/22/05

57 501B-051.10505 SPHERES (12A.1) P/L Planning DS - Submit for
Final

I-6 3/15/06 3/15/06 3/15/06

58 505-019.10505 SPHERES (12A.1) P/L Planning DS (F) I-3.5 5/30/06 5/30/06 5/30/06

Group_1: 7C. POIF Procedures, Display & OP Nom 12/14/03 10/14/06

108 501A-005A.10505 SPHERES (12A.1) PPD DS:Operations Concept
(Optional)

PDR 12/14/03 12/14/03 12/14/03

109 501A-005B.10505 SPHERES (12A.1) PPD DS:Operations Analysis
Flows (Optional)

PDR 12/14/03 12/14/03 12/14/03

60 501A-019B.10505 SPHERES (12A.1) PPD DS:Initial Crew Displays CDR+4
(P,A)

4/13/05 4/13/05 4/13/05

61 501A-019A.10505 SPHERES (12A.1) PPD DS:Preliminary P/L Unique
OpNom

CDR+4
(P,A)

4/13/05 4/13/05 4/13/05

62 501A-022A.10505 SPHERES (12A.1) PPD DS:ECR to Baseline P/L
Unique OpNom

CDR+7
(P,A)

7/14/05 7/14/05 7/14/05

63 505-001.10505 SPHERES (12A.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

5/17/05 5/17/05 5/17/05

64 501A-022B.10505 SPHERES (12A.1) PPD DS:Candidate Flight Crew
Displays

CDR+7
(P,A)

7/14/05 7/14/05 7/14/05

65 505-002.10505 SPHERES (12A.1) PPD DS:Candidate Flight Crew
Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

5/17/05 5/17/05 5/17/05

66 501B-002A.10505 SPHERES (12A.1) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

5/15/05 5/15/05 5/15/05

67 501B-064A.10505 SPHERES (12A.1) PPD DS:ECR to Baseline
Manual Procedures

I-5.5 3/30/06 3/30/06 3/30/06

68 505-020.10505 SPHERES (12A.1) PPD DS:Manual Procedures
(B/L)

I-3.5 5/30/06 5/30/06 5/30/06

8/15

10/15

5/15

11/14

6/14

9/14

12/22

3/15

5/30

12/14

12/14

4/13

4/13

7/14

5/17

7/14

5/17

5/15

3/30

5/30
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69 501B-002B.10505 SPHERES (12A.1) PPD DS:Procedure/Display
Files List

I-16 (P,A)
I-14 (s,SS)

5/15/05 5/15/05 5/15/05

70 501B-002C.10505 SPHERES (12A.1) PPD DS:Reference Data I-16 (P,A)
I-14 (s,SS)

5/15/05 5/15/05 5/15/05

71 501B-002D.10505 SPHERES (12A.1) PPD DS:Validation Plan I-16 (P,A)
I-14 (s,SS)

5/15/05 5/15/05 5/15/05

72 501B-002E.10505 SPHERES (12A.1) PPD DS:Validation Record
Report

I-16 (P,A)
I-14 (s,SS)

5/15/05 5/15/05 5/15/05

73 501B-002F.10505 SPHERES (12A.1) PPD DS:Log Files I-16 (P,A)
I-14 (s,SS)

5/15/05 5/15/05 5/15/05

74 501B-002G.10505 SPHERES (12A.1) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

5/15/05 5/15/05 5/15/05

75 501B-002H.10505 SPHERES (12A.1) PPD DS:Payload Messages I-16 (P,A)
I-14 (s,SS)

5/15/05 5/15/05 5/15/05

126 501B-022.10505 SPHERES (12A.1) PPD DS:Preliminary Ground
Command Procedures

L-12 12/14/05 12/14/05 12/14/05

0 501B-059.10505 SPHERES (12A.1) PPD DS:Final Ground
Command Procedures

L-6 6/13/06 6/13/06 6/13/06

0 501B-064B.10505 SPHERES (12A.1) PPD DS:Procedure Hazard
Control List

I-5.5 3/30/06 3/30/06 3/30/06

127 501B-084.10505 SPHERES (12A.1) PPD DS:Payload Automated
Procedures (Timeliner Files)

L-2 (P,s,SS) 10/14/06 10/14/06 10/14/06

128 501A-020.10505 SPHERES (12A.1) Usability Tests CDR+4
(P,A)

4/13/05 4/13/05 4/13/05

Group_1: 7D. POIF Ground Data Services 8/15/05 11/14/05

77 501B-014.10505 SPHERES (12A.1) GDS DS I-13
(P,A,SS)

8/15/05 8/15/05 8/15/05

78 505-007.10505 SPHERES (12A.1) GDS DS (B/L) I-10
(P,SS,A)

11/14/05 11/14/05 11/14/05

Group_1: 8A0. KSC Data Sets/Products 11/29/05 7/30/06

80 501B-092.10505 SPHERES (12A.1) KSC SRDS (P) H/W O/D-6 1/30/06 1/30/06 1/30/06

81 506-013.10505 SPHERES (12A.1) KSC SRDS (B/L) H/W O/D-3 4/29/06 4/29/06 4/29/06

135 501B-016.10505 SPHERES (12A.1) KSC TRDS ISS to P/L OMRS,
File 10, Volume 2

L-12.5 11/29/05 11/29/05 11/29/05

136 501B-058.10505 SPHERES (12A.1) KSC TRDS Orbiter MDK to P/L
OMRS, File 2, Volume 2

L-6 6/13/06 6/13/06 6/13/06

137 501B-072.10505 SPHERES (12A.1) KSC TRDS Orbiter to Middeck
TGHR Table

L-4.5
(P,s,SS)

7/30/06 7/30/06 7/30/06

Group_1: 8B. KSC MPLM Hardware 6/15/06 11/23/06

0 501B-104.10505 SPHERES (12A.1) O/D @ KSC L-6 (SS) 8/31/06 8/31/06 8/31/06

5/15

5/15

5/15

5/15

5/15

5/15

5/15

12/14

6/13

3/30

10/14

4/13

8/15

11/14

1/30

4/29

11/29

6/13

7/30

8/31
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Line No. Activity ID Name Template Template
Date

Start Finish

141 501B-101.10505 SPHERES (12A.1) Offline Activity L-6 to L-4.5
(P,SS)

6/15/06 6/15/06 7/31/06

142 506-101.10505 SPHERES (12A.1) PTCS Online Testing L-4.5 to
L-3.5 (P,SS)

7/31/06 7/31/06 8/31/06

143 506-102A.10505 SPHERES (12A.1) ISPR T/O to KSC SSPF for
MPLM Install

L-3.5 (P) 8/29/06 8/29/06 8/29/06

144 501B-074.10505 SPHERES (12A.1) MPLM Stowage Hardware O/D
@ JSC for JSC Bench Review

L-4.25 8/6/06 8/6/06 8/6/06

145 501B-073A.10505 SPHERES (12A.1) MPLM Stowage H/W O/D & T/O
to Util @ KSC for BR

L-4.5 7/30/06 7/30/06 7/30/06

146 501B-087.10505 SPHERES (12A.1) MPLM Stowage Hardware O/D
@ KSC for Pad Stow Crew Review

L-3 weeks 11/23/06 11/23/06 11/23/06

Group_1: 8C. KSC On Dock 6/13/06 8/29/06

148 501B-062.10410 SPHERES (12A.1) H/W O/D @ JSC For Middeck
Bench Review

L-6 6/13/06 6/13/06 6/13/06

149 501B-102.10505 SPHERES (12A.1) ISPR O/D @ KSC L-6 (P) 6/15/06 6/15/06 6/15/06

0 501B-070.10505 SPHERES (12A.1) P/L T/O (KSC) L-5 7/14/06 7/14/06 7/14/06

0 506-102B.10505 SPHERES (12A.1) T/O to KSC SSPF L-3.5 (SS) 8/29/06 8/29/06 8/29/06

Group_1: 8D. KSC Spacehab Hardware 7/30/06 11/23/06

151 501B-073B.10505 SPHERES (12A.1) SpaceHab Stowage Hardware
O/D @ KSC for KSC Bench Review

L-4.5 7/30/06 7/30/06 7/30/06

152 501B-063A.10505 SPHERES (12A.1) P/L O/D @ SPPF (SH
Horizontal)

L-4.5 to L-2 7/31/06 7/31/06 10/15/06

153 501B-063B.10505 SPHERES (12A.1) P/L O/D @ SPPF (SH Vertical) L-2 to L-0.75 10/15/06 10/15/06 11/23/06

154 501B-103.10505 SPHERES (12A.1) SpaceHab P/L O/D @ JSC for
JSC Bench Review

L-3 9/13/06 9/13/06 9/13/06

Group_1: 8E. KSC Middeck Hardware 10/29/06 12/13/06

156 501B-086.10505 SPHERES (12A.1) P/L MDK Stowage Hardware
O/D @ JSC for JSC Bench Review

L-1.5 10/29/06 10/29/06 10/29/06

157 501B-088.10505 SPHERES (12A.1) MDK O/D KSC (Standard
Installation)

L-22 days 11/22/06 11/22/06 11/22/06

158 501B-090.10505 SPHERES (12A.1) MDK T/O KSC (Standard
Installation)

L-8 days 12/6/06 12/6/06 12/6/06

159 501B-089.10505 SPHERES (12A.1) MDK O/D KSC (Late
Installation)

L-15 days 11/29/06 11/29/06 11/29/06

160 501B-091.10505 SPHERES (12A.1) MDK T/O KSC (Late
Installation)

L-3 days to
L-28 hours

12/11/06 12/11/06 12/13/06

6/15 7/31

7/31 8/31

8/29

8/6

7/30

11/23

6/13

6/15

7/14

8/29

7/30

7/31 10/15

10/15 11/23

9/13

10/29

11/22

12/6
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